Source: CMM Section G
HANFORD SITE WASTE MANAGEMENT MARCH 1998
PERFORMANCE REPORT WBS 1.2
MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 1 0 0 0 0 1 0 2
DOE-HQ 0 0 0 0 0 0 0 0
FO 1 1 1 0 0 4 0 7
RL 1 2 0 1 0 16 0 20
Total Project 3 3 1 1 0 21 0 29
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